CITY OF OAKLAND
COUNCIL AGENDA REPORT
TO:
Office of the City Manager
ATTN:
Robert C. Bobb
FROM: Community and Economic Development Agency and Public Works Agency
DATE:
June 24, 2003
RE: SUPPLEMENTAL REPORT TO THE OAKLAND TRUST FOR CLEAN WATER AND SAFE
PARKS (MEASURE DD) PROGRAM IMPLEMENTATION; RECOMMENDATION TO
APPROVE THE EXPENDITURE PLAN FOR BOND SERIES A AND RESOLUTION
AUTHORIZING THE APPROPRIATION OF SEVENTY ONE MILLION FIFTY THOUSAND
DOLLARS ($71,050,000) DURING FY 2003-04 IN OAKLAND TRUST FOR CLEAN WATER
AND SAFE PARKS (MEASURE DD) SERIES A GENERAL OBLIGATION BONDS
____________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________

SUMMARY
At the June 10, 2003 City Council Life Enrichment Committee meeting, staff was directed to provide
information to supplement the report on the Oakland Trust for Clean Water and Safe Parks (Measure DD)
General Obligation Bond Program. The Committee requested options for expanded, more formal
community participation in the implementation of Measure DD and additional information regarding a
basis for prioritizing Measure DD projects. This report provides a discussion and basis for staff
recommendations on these issues.
Staff requests that City Council approve staff recommendations for expanding the role of the Measure DD
Community Coalition; approve recommendations for Measure DD Series A proposed funding detailed in
Exhibit B of the June 10, 2003 staff report titled Oakland Trust for Clean Water and Safe Parks [Measure
DD] Program Implementation and Recommendation to approve the expenditure Plan for Bond Series A);
and approve a resolution to appropriate seventy one million fifty thousand dollars during FY 2003-04 in
Oakland Trust for Clean Water and Safe Parks (Measure DD) Series A general obligation bonds.
FISCAL IMPACTS
See the June 10, 2003 report on the Oakland Trust for Clean Water and Safe Parks (Measure DD)
program implementation report for full text.
BACKGROUND KEY ISSUES AND IMPACTS
Community Participation
A group of citizens has formed as a result of the passage of Measure DD under the name of the Measure
DD Community Coalition. The Measure DD Community Coalition Statement of Purpose reads as
follows:
The Measure DD Community Coalition is an inclusive coalition formed by people who are interested in
and want to be involved in the implementation of Measure DD. The Coalition is open to membership
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from the general public and Coalition participants maintain an overall view of Measure DD projects and
the citywide benefits that can accrue from its completion by:
1. Acting as an oversight body that brings the community voice to the planning table;
2. Interacting with City and stakeholders to ensure that projects are planned and completed in a timely
fashion;
3. Monitoring financial accountability;
4. Interacting with City and stakeholders to distribute current information to the public; and
5. Working to find additional funding for projects.
The Coalition to date has met on a monthly basis and worked with City staff to provide input on
recommendations for program organization and prioritization of projects and their associated budgets (See
Exhibit B of June 10, 2003 staff report).
In response to the Committee’s request, staff consulted community members and considered options for
formal participation by this group. The following is a summary of what was determined acceptable to
both City staff and the community:
1. Recognition by City Council as the point of public contact for City staff working on Measure DD
projects to ensure continued public involvement and provide a mechanism to efficiently inform
Oakland citizens about the process, priorities, and progress of Measure DD projects.
a) Representatives of the City would continue to attend Coalition meetings to:
• Discuss the status of on-going projects and the priorities for future projects;
• Seek the input from the Coalition participants on all topics, including those matters
which are scheduled to go to the City Council or its Committees or which may affect
the Measure DD budget or schedule.
b) The Coalition would send two representatives to each quarterly meeting of the
Executive Team, along with written recommendations discussed at meetings if
necessary.
c) The Coalition would continue to take an inclusive approach to encouraging participation
by urging all organizations, interested parties, and representatives of the City who are
interested in participating in the implementation of Measure DD projects to attend
Coalition meetings.
d) The Coalition would continue to encourage greater participation by performing outreach
activities to organizations identified by the City Councilmember’s, City staff and others,
which may currently not be represented within the Coalition.
e) The Coalition would respond to requests by the City to carry out specific activities which
follow the statement of purpose adopted by the Coalition participants at the April 2003
meeting.
f) City staff will provide support to the coalition by recording and distribution of Coalition
meeting minutes and coordination of Coalition meeting agendas and speakers for Coalition
meetings. Administrative support will be provided in an effort to provide support and
recognition of the entirely volunteer membership.
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Additional broad based community outreach will occur for each individual project funded by Measure DD
during concept design and design development stages of the project. Community outreach for the East
Oakland Sports Complex has been completed and is underway for Studio One.
Project Schedules and Project Priorities
The first series of bonds will be sold in July 2003. At the time of bond issuance, the City will covenant
(as set forth in the bond documents) that it reasonably expects to expend at least 85% of all bond proceeds
(principal and interest) within 3 years from their date of issuance. Accordingly, at least 85% of all bond
proceeds should be expended before a new series of bonds is issued. If 85% of the proceeds cannot be
expended within 3 years from their date of issuance the City must then rebate excess interest earnings to
the federal government (as determined by federal tax law).
The City expects the projects to be completed in stages of three, four, and four years for a total of eleven
years from the sale of the bonds. The Series A issuance includes significant design work for many of the
projects allowing the projects to be considered “ready to construct” and thus more competitive when
submitted to agencies for additional funding. The schedule acknowledges that the Lake Merritt projects
have been prioritized and are well defined through the adoption of the Lake Merritt Master Plan by City
Council in July 2002. The schedule also assumes that project prioritization for the Oakland
waterfront/bay trail will take place over the next several months and will be presented to City Council in a
separate report during the Fall of 2003 based on a detailed design and feasibility study that is nearing
completion. Project prioritization for the Creeks and Waterways category of Measure DD will be part of
the public process that will be initiated in Fall 2003 and brought to City Council for concurrence in Fall
2004. The schedule provides allowances for permit and regulatory requirements which may be significant
in some cases. CEQA was addressed through an addendum to multiple previously certified
environmental documents and was adopted by City Council as a part of the Measure DD ballot measure.
The schedule does not allow for any additional CEQA documentation which may be required if project
scope changes significantly.
Staff evaluated projects in the five categories of Measure DD based on the following criteria:
General
Consistent with Measure DD legislation
Consistent with City Council Goals
Consistent with OSCAR Element of Oakland’s General Plan
Consistent with the Bay Trail Plan
Consistent with the Estuary Plan
Consistent with the City of Oakland Bicycle/Pedestrian Plan
Contiguous to city park property or contiguous to East Bay Regional Park District property
Property available/willing seller
Active Capital Improvement Program (CIP) Project (Partial funding appropriated in prior budget cycles)
New CIP Project
Readiness
High:

Project under construction
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Medium:
Low:

Construction bid package available
Design development documents complete
California Environmental Quality Act (CEQA) process complete
Master plan adopted by City Council
Master plan completed
Master plan in process
Community consensus on project scope

Community Support Project supported by a non-profit or community organization, is a part of a
collaborative effort and can justify need based on a documented use, program deficiency, deferred
maintenance, health and safety, and/or demographic statistics.
High:
Non-profit partnerships or collaborations in place
Multiple neighborhood/business groups/associations in support of
project
Fund raising capacity acknowledged
Located in area under served by existing park and open space
facilities
Medium:
Active Recreation Center Advisory Board
Provides a citywide benefit
Serves as a catalyst for private investment and lead to other benefits such as private
development
Low:
Provides a neighborhood service
Neighborhood support undeveloped
Benefit The project would assist in providing a catalyst for things such as economic development,
historical interpretation, provide public access, provides open space in underserved area
Yes
No
Master Plan/Feasibility Study/Action Plan Available A planning document is available and provides an
opinion of probable costs and site improvement and programming recommendations. The document has
been reviewed and accepted by the community and City Council
Yes
No
Operations and Maintenance Budgeted Funding is available within the City’s budget for standard
maintenance and operations provided by the Office of Parks and Recreation and/or the Public Works
Agency.
Yes
No
Additional Funding Appropriated
Yes
No
Opportunity for Additional Funding
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High – Meets a majority of the evaluation criteria; complies with goals for a particular funding program;
Medium - Is competitive under a particular funding program
Low – Does not meet minimum requirements for a funding program
Equity Distribution by Council District and Project Category
Relationship (dependency) to other Measure DD or CIP Funded Projects
Yes
No
Impact of Inflation
High – Significant capital investment and budget shortfall spread over a number of years
Medium – Fully budgeted capital investment is spread over three to five years
Low – Capital investment is completed within a two to three years period
Evaluations were then used to prepare a preliminary distribution of funds across several bond issuances
for discussion purposes and include the following logic
12th Street – Funds were distributed over the first and second series of the bond given the high priority
ranking in the Lake Merritt Master Plan document and recognition of the size and scope of project and the
need to maximize the buying power of available funds while minimizing inflation costs.
Municipal Boathouse (1520 Lakeside Drive) – Funds for this project were allocated in the first issuance in
recognition of the high level of public support for a highly visible, community oriented and complete
project within the first three years of Measure DD.
El Embarcadero Roadway Reconfiguration – Funds for this project were allocated in the first issuance
recognizing the ongoing work of the community to implement this project.
Children’s Fairyland – Funds for this project were allocated in the first issuance on the basis that the non
profit organization has completed their master plan and has finalized the scope of work and spending
priorities for the full three million dollar allocation.
Lakeside Park Sailboat House – Funds for this project are allocated in the first (design) and second
(construction) issuances to assist in distribution of the projects across the life of the bond while
recognizing the limitations of resources to implement all projects in one issuance and the commitment to
the voters to not exceed an average of $20 per $100,000 of assessed value to property taxes.
General Park Renovations – Funds for this project are allocated in the first (design) and second
(construction) issuances. This helps to distribute the projects across the life of the bond while recognizing
the limitations of resources to implement all projects in one issuance, the commitment to the voters to not
exceed an average of $20 per $100,000 of assessed value to property taxes, and the need to provide visible
and practical improvements to Lake Merritt as early as possible.
Repair of Lake Merritt Retaining Walls – Funds for this project are allocated in the first and second
issuances to assist in distribution of the projects across the life of the bond while recognizing the
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limitations of resources to implement all projects in one issuance, the commitment to the voters to not
exceed an average of $20 per $100,000 of assessed value to property taxes, and the need to tie the
retaining wall work to the widening and improvements to pedestrian and bicycle paths and lanes.
Widening and Improvements to Pedestrian Bicycle Paths and Lanes - Funds for this project are allocated
in the first and second issuances to assist in distribution of the projects across the life of the bond while
recognizing the limitations of resources to implement all projects in one issuance, the commitment to the
voters to not exceed an average of $20 per $100,000 of assessed value to property taxes, and the need to
provide visible and practical improvements to Lake Merritt as early as possible.
Reconfiguration of Bellevue Avenue – Funds for this project were allocated in the second and third
issuances to assist in distribution of the projects across the life of the bond while recognizing the
limitations of resources to implement all projects in one issuance, the commitment to the voters to not
exceed an average of $20 per $100,000 of assessed value to property taxes.
Snow Park Expansion - Funds for this project were allocated in the second and third issuances to assist in
distribution of the projects across the life of the bond while recognizing the limitations of resources to
implement all projects in one issuance, the commitment to the voters to not exceed an average of $20 per
$100,000 of assessed value to property taxes.
Estuary Waterfront Pathway - Funds were spread over the eleven years of the program with an emphasis
on spending in the first two bond issuances given the impending release of the Waterfront Pathway
Feasibility Study and recognition of the financial needs of waterfront projects currently underway.
Lake Merritt Channel - Funds for design associated with relocation of the 7th Pumping station are
proposed in the first issuance recognizing the need to tie the design to the Lake Merritt 12th Street project.
Remaining funds for the Channel are proposed for the third issuance in order to allow for construction of
the 880 seismic retrofit project and fully leverage available funding with other potential funding sources
to augment the project(s).
Studio One - The project was fully funded in the first bond issuance given the project’s ready to go status
and availability of additional grant funding from the State of California.
Oakland Sports Complex – Funds in the amount of one million of the total ten million are proposed to be
allocated in the first issuance to complete construction documents for the project. The remaining nine
million is proposed to be allocated in the second issuance pending the ability to raise the additional
funding required to construct the project.
Creeks – Distribution of funds over the three issuances take into account the need to develop a program
plan for creeks and prioritize projects.
Project Procedures and Controls
Project procedures and controls will be utilized as tools to ensure that projects are completed within the
given budget, schedule, and scope of work. The procedures will include continuous monitoring of
expenditures with respect to the budget and the bond requirements to prevent cost overruns. The schedule
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for each project will also be continuously monitored and updated, so that appropriate action can be taken
if unforeseen events threaten to interfere with timely project completion. Quarterly reviews of this
information will be performed by the Measure DD Executive Team and Measure DD Community
Coalition and a semi-annual progress report will be submitted to City Council on the Measure DD
program.
RECOMMENDATION
Staff recommends that City Council accept this supplemental report and approve staff recommendations
specific to recognizing and expanding the role of the Measure DD Community Coalition, including
recognition by City Council as the primary point of contract for City Staff on Measure DD projects;
commitment to City staff attendance and administrative support at monthly Coalition meetings; and
inclusion of two Coalition members to the Measure DD Executive Team; approval of staff
recommendations for Measure DD Series A funding distribution shown in Exhibit B of the June 10, 2003
staff report titled Oakland Trust for Clean Water and Safe Parks (Measure DD) Program Implementation
and Recommendation to approve the expenditure Plan for Bond Series A; and approval of a resolution to
appropriate seventy one million fifty thousand dollars during FY 2003-04 in Oakland Trust for Clean
Water and Safe Parks (Measure DD) Series A general obligation bonds.
.

Respectfully submitted,

ROBERT C. BOBB
City Manager for the
Community and Economic Development Agency

____________________________
CLAUDETTE R. FORD
Director, Public Works Agency

APPROVED AND FORWARDED TO THE
LIFE ENRICHMENT COMMITTEE
Reviewed by:
Leslie Gould, Director of Planning & Zoning
Prepared by:
Kerry Jo Ricketts-Ferris,
Project Manager Waterfront Open Space

Reviewed by:
Raul Godinez II, Assistant Director,
Public Works Agency
Prepared by:
Joel Peter, Construction Inspection
Supervisor II
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